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1.  INTRODUCTION

EHE

The purpose of this Test Pad Program Final Report (TPPFR) Addendum is to
modify Section 9 of the TPPFR (GeoSyntec, 1997) by replacing the lower left boundary
of the acceptable permeability zone (APZ) with the line of an optimums rather that the
90 percent saturation line. This modification is based on variations of materials
encountered and lessons learned during Phase I construction of the On-Site Disposal
Facility (OSDF) compacted clay liner. Section 9.5 of the TPPFR acknowledged that
variations in the clay liner material and the absolute locations of the APZ will occur. A
procedure to define the APZ was proposed and used for Phase I construction. A
modification in the procedure to define the APZ for cach soil source is provided below
for approval. Experience gained during Phase I also indicates minor modifications
should be made to both the procedures and construction quality control (CQC) ptotocols
used for OSDF compagted clay liner and cap construction.

g a5

As a result of the test pad program described in the TPPFR, an APZ was
established to provide a compacted clay liner and cap with a maximum hydraulic
conductivity of 1 x 107 em/s. The development of the APZ in the TPPFR was based on
the well-recognized concept of using the line of optimums for the APZ lower-loft
boundary.- The lower and upper horizon brown till soils used for test pad construction
were excavated from an area of limited extent and used in separate test pads. The data
obtained from the test pad program exhibited lines of optimums that could be
approximated by a 90 percent degree of saturation line. For these soils, a single degree
of saturation line was adopted as the lower-left boundary of the APZ for Phase I
construction.

R

The soil used for Phase I compacted clay liner construction exhibited acceptable
hydrsulic conductivity but had variable standard Proctor compaction curves resulting
from variations in material index properties. These variable Proctor curves led to lines
of optimums for Phase I clay liner material that ranged from degrees of saturation of
about 84 percent to 91 percent. This range is greater than observed during the test pad
program and is attributable to natural soil variability encountered throughout the
extended areca of soil borrow during Phase . Upon completion of the OSDF Phase [
Construction, an evaluation of these variations in clay material indicated an opportunity

GQO405-4.0/F9830012.CDO.CDO 1 98.09.23
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to more efficiently define an APZ for each soil source. Consequently, the line of
optimums itself is now recommended as the lower-left boundary of the APZ rather than
a single degres of saturation line because it is more representative of the variation in the
clay soils used for construction. A representative line of optimums will be applied to
cach screened material stockpile of approximately 5,000 to 10,000 yd® (3,800 to
7,600 m®).

TS
i

Improvements to clay liner material processing procedures were also identified and
implemented during Phase I. These improvements included mechanical screening for
: enhanced removal of oversized particles and moisture conditioning during the screening

operation to produce a material that is fully hydrated prior to the start of compaction.

Moreover, the blending of the material as a result of excavation, processing through the
l mechanical screen, spreading in the stockpile, excavation from the stockpile, spreading
in the cell, and processing with a soil stabilizer resulted in a more homogenous material
than was achievable during the test pad program. In recognition of this improved
‘blending, modifications to the CQC clay liner and cap material testing protocols are also
recommended herein. _

The specific subjects discussed in this addendum are:

g - e use of the line of optimums to define the lower-left boundary of the APZ;

s implementation of the improved soil p:occssmg procedures for enhanced
removal of oversized particles and hydration of clay liner and cap material; and
m o modification of the procedures and CQC protocols for compacted clay liner and
- cap construction.

The recommended modifications to the TPPFR are summarized in Section 5 of this
' TPPFR Addendum.

GQD409-4.0/P9830012.CDO.CDO - 2 98.09.23
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2. LINE OF OPTIMUMS
2.1 Background

Substantial evidence has been documented in the geotechnical literature to show
that the key to achieving a hydraulic conductivity less than 1 x 107 cm/s in a compacted
clay liner or cap is to ensure that the compaction moisture content and dry unit weight
plot above the line of optimums. Benson and Boutwell (1992) analyzed data on
hydraulic conductivity of compacted clay liners relative to the compaction criteria
employed during construction for a number of sites. They concluded that the “criterion
used to contro] construction should ensure compaction wet of the line of optimums”.
Current USEPA (1993) guidance advocates using the line of optimums for compactlon
control as part of the CQC protocol for compacted clay liners and caps.

The APZ presented in the TPPFR was developed to assure that the soil material
used for the OSDF compacted clay liner and cap was compacted to a state at or above
the line of optimums. For simplicity, that line of optimums was approximated by a
single degree of saturation line of 90 percent. The 90 percent degree of saturation line
was chosen as an approximation to the line of optimums for both upper and lower
horizon brown till based on the results of standard (ASTM D 698) and modified (ASTM
D 1557) Proctor compaction tests performed during the OSDF test pad program.” These
test results are presented in Figure 2-1 where the closs correlation between the lines of
optimurmn and 90 percent degree of saturation line can be observed.

The soil materials used for Phase I compacted clay liner construction exhibited
lines of optimum that typically ranged from degrses of saturation of about 84 percent to
91 percent. These results represent a larger range in Proctor compaction test results than
observed in the lower and upper horizon brown till used for the test pad program. To
illustrate this variability, the peaks of the various standard Proctor compaction curves
obtained during Phase I liner system construction are plotted on a dry unit weight versus
moisture content graph in Figure 2-2. Contours representing constant degrees of
saturation are also shown in Figure 2-2 in order to estimate how these standard Proctor

GQO409-4.0/P9830012.CDO.CDO 3 ' 98.09.23
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compaction peaks relate to the degree of saturation. It should be noted that the material

‘used for Phase I liner system construction was excavated from an area much larger, and

s0ils were more variable, than that available during the test pad program. Also, the soils

were mixed during stockpiling and blended during screening, which did not occur
~ during the test pad program.

23 Recommended APZ

During future phases of OSDF construction, material for compacted clay liner and
cap construction will be excavated from the footprint of various OSDF cells and the
OSDF borrow area. The variability of thess soils is expected to be as great as the
variability observed during Phase I construction. In recognition of this variability, it is
recommended that the lower-left boundary of the APZ be defined by the line of
optimums for the clay material to be compacted and not by a single degree of saturation

- line. This recommendation is consistent with the results of the original test pad program
and with recommendations in the geotechnical literature. This recommendation will
allow natural variability of soils used for OSDF compacted clay liner and cap

i
i

construction.
=
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3. SOIL PROCESSING
3.1  PBackground

Adequate processing, which includes screening, blending, and hydration of clay
liner and cap materials, is also important to achieving low field hydraulic conductivity.
Benson et al. (1997) described a hydraulic conductivity assessment that was conducted
on four test pads constructed to the same specifications with soil from the same source
by four different contractors. The test pads had distinctly different field hydraulic
conductivities, even though they were constructed with similar soil, to similar
compaction conditions, and with similar machinery. An analysis of these differences
showed that adequate hydration time was crucial in achieving low hydraulic
conductivity and that soil blending was another important factor responsible for low
hydraulic conductivity. As discussed below, lessons learned during Phase |
construction are consistent with these recently published technical findings. '

3.2

The TPPFR recommended soil processing to be accomplished by means of a soil
stabilizer making a minimum of two passes through each loose lift thickness during
construction of the compacted clay liner or cap. During construction of the compacted
clay liner in Phase I, mechanical screening was implemented to enhance removal of
particles greater than 2 in. (50 mm) in maximum dimension. This mechanical screening
provided a secondary benefit of improved soil blending. The blending of the material as
a result of excavation, processing through the mechanical screen, spreading in the
stockpile, excavation from the stockpile, spreading in the cell, and processing with a 8oil
stabilizer resulted in a more homogenous material than was achievable during the test
pad program. .

As an integral part of mechanical screening, water was applied to the screened clay
material by means of a spray bar at the end of the stacking conveyor. The addition of
water prior to stockpiling of the clay material allowed hydration times of 24 hours or
more prior to final processing and compaction in the cell. These improved material

_processing procedures produced a blended material which was fully hydrated prior to

GQ0409-4.0/P9830012.CDO.CDD 7 98.09.23
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the start of compaction and minimized the need for addition of water in the cell. This
also provides a secondary benefit of dust control.

33  Recommended Sofl Processing

It is recommended that procedures proven during construction of the Phase I
compacted clay liner continue to be used for future OSDF clay liner and cap
construction. The construction contract should include the following requirements.

e A mechanical screening Operaﬁon, similar to that used during Phase I, should
be implemented to remove particles greater than 2 in. (50 mm) in maximum
" dimension

3 BN N S

e Water should be added to the clay material as the material is discharged from
the screening operation to the stockpile. Water should be added in a manner
that: (i) assures uniform moisture distribution; and (ii) results in an acceptable
range of soil moisture content for compaction within the cell.

i 555

e Mechanically scroened material should be placed in stockpiles sized between
5,000 and 10,000 yd’ (3,800 to 7,600 m®).

e Clay material should be allowed to hydrate in the stockpile prior to use in
compacted clay liner or cap construction. :

1 2 I

o)

GQ0409-4.0/P9830012.CDO.CDO 8 98.09.23

/6




&7

513 648 3648
9927760 11:14 FDF ECDC » 513 648 3801 NO.S61

3240

GeoSyutes Consultants

4  CQC TESTING PROTOCOLS

A single APZ was developed during the test pad program to represent the line of
optimums for the upper and lower horizon brown till 80il used in test pad construction.
In recognition of the variability of the material excavated from a larger area during
actual OSDF construction, the establishment of individual APZs for each mechanically-
screened and moisture-conditioned stockpile is now recommended. Because of the need
to establish a line of optimums for each 80il stockpile, it is recommended that existing
CQC testing protocols be modified to include the following steps. ‘

e Asper applicable or relevant and appropriate requirement (ARAR), the CQC
consultant should perform one standard Proctor compaction test (ASTM D 698)
per 1,500 yd® (1,140 m*) of material or a minimum of two tests per screened
stockpile and one modified Proctor compaction test (ASTM D 1557) per two
standard Procter compaction tests.

¢ The optimum moisture content and maximum dry unit weights obtained from
the standard Proctor compaction tests for each stockpile should be averaged
(aritimetic means) to obtain a ropresentative stockpile standard Proctor
optimum moisture content and maximum dry unit weight; the same averaging -
process should be used with the modified Proctor compaction test results to
obtain a representative stockpile modified Proctor optimum moisture content
and maximum dry unit weight; the averaged standard and modified Proctor test
results should be used to develop a stockpile-specific line of optimums.

e After the stockpile-specific line of optimums is developed, individual standard
and modified Proctor optimum points for the stockpile will be plotted and
compared to the line of optimums. This comparison is to identify potential
outliers. Qutliers are defined as points more than 2 moisture percentage points
away from the corresponding line of optimums moisture percentage. If an
outliner is identified, an additional soil sample from the same vicinity in the
stockpile as the outlier sample will be collected and tested. The optimum point
for the additional sample will be substituted for the outlier and a stockpile-
specific line of optimums will be developed. The outlier identification process

GQO409-4.0/F9830012.CDO.CDO 9 98.09.23
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described above will be repeated. If another outlier is identified, the stockpile
will have demonstrated unacceptable variability for clay liner and "cap
construction and will be used for other construction purposes.

e The APZ for cach clay material stockpile should be defined by the following
boundaries:

e a moisture content not greater than 3 percentage points wet of the standard
Proctor optimum moisture conteat;

o alower-left boundary defuicd by the line of optimums; and

o a lower boundary of at least 95 percent of the standard Proctor maximum
dry unit weight.

e The CQC Consultant should perform one remolded bydraulic conductivity test
(ASTM D 5084) per stockpile to verify the APZ. Material used for the test
should be composited from all samples and remolded to a target dry unit weight
of 2 minimum of 95 to 98 percent of the representative standard Proctor

" maximum dry unit weight at a target moisture content of 0 to 1.0 percentage
points wet of the line of optimums.

The CQC Consuitant should plot the APZ on a graph moisture content versus dry
unit weight to define the compaction conditions for each material stockpile. Figure 4-1
presents a standard form for plotting dry unit weight versus moisture content. Figure 4-
2 presents an example of an APZ for a stockpile with average standard Proctor
maximum dry unit weight of 106.8 1b/ft’ (16.8 KN/m®) and optimum moisture content of
18.2 percent and average modified Proctor maximum dry unit weight of 121.1 Iw/ft}
(19.0 kN/m®) and optimum moisture content of 13.1.

GQO409-4.0/F9830012.CDO.CDO i0 ‘ 98.09.23
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s. MODIFIED RECOMMENDATIONS
51  Ovenized Particle Removal

Section 9.2 of the TPPFR, titled Compacted Clay Material Criteria, recommends
continuous removal of visible rock particles with a maximum dimension greater than 2
in. (50 mm) during clay material placement, processing, and compaction. The
continuous process of removing oversized particles should be continued. This TPPFR
Addendum additionally recommends that mechanical screening, as implemented during
Phase | construction, continue to be used to enhance removal of oversized particles and
to improve the production of a blended clay material for OSDF compacted clay liner
and cap construction.

.
Fi-

i3 2

52

ERL

Section 9.3 of the TPPFR, titled as above, recommends clay matérial pre-
processing and moisture conditioning be accomplished using a transverse rotary mixer
with spray bar. This TPPFR Addendum additionally recommends that water addition at
the end of mechanical screening and prior to stockpiling, as implemented during Phase |
construction, continue to be used to promote adequate hydration of clay material prior to
use of the material for OSDF compacted clay liner and cap construction.

3

$3  Acceptable Permeability Zones for Construction

Section 9.5 of the TPPFR, titled as above, recommended the use of the lower-left
boundary of the APZ as the 90 percent degree of saturation line. As previously
discussed in this report, this degree of saturation line was adopted because the lower and
upper horizon brown tills used in the test pad program exhibited lines of optimums that
could be approximated by a 90 percent degree of saturation (see Figure 2-1).

(kx) Il S &38

The soil materials used for Phase | compacted clay liner construction exhibited
acceptable hydraulic conductivities and had variable standard Proctor compaction
curves, many of which were lower than a 90 percent degree of saturation line. This

3:33
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variability is attributed to natural soil varisbility encountered throughout the extended
area of soil borrow during Phase I. This same variability is expected for future phases
of OSDF compacted clay liner and cap construction. In recognition of this variability,
this TPPFR Addendum recommends that the line of optimums itself be used as the
lower-left boundary of the APZ. This TPPFR Addendum further recommends that a -
stockpile-specific representative line of optimums be applied to each processed material
stockpile. It is recommended that stockpiles be developed with 5,000 to 10,000 yd’
(3,800 to 7,600 m*) volumetric capacity.

.
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